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EX PARTE OR LATE FILED Writer's Direct Dial Number

(202) 887-8787

RECEIVED

APR 221998

Ms. Magalie Roman Salas ~
Secretary -"lIfftfP/tr~
Federal Communications Commission C'~
1919 M Street, N.W. - Room 222 ,
Washington, D.C. 20554

t'i:DElW.
Re: EXPARTE ~QMlsswN

In the Matter of Telephone Number Portability, CC Docket.95-1161
Administration of the North American Numbering Plan, CC Docket 92-237

Dear Ms. Salas:

Pursuant to Section 1.1206 ofthe Federal Communications Commission's
("Commission") rules, 47 C.F.R. § 1.1206, I hereby notify you that representatives of Lockheed
Martin IMS met on Monday, April 20, 1998 with Lawrence E. Strickling and Valerie Yates of the
Common Carrier Bureau.

During the meeting, Lockheed Martin IMS provided a general briefing and update on
local number portability, number pooling, and the North American Numbering Plan
Administrator transition. The attached was presented and discussed.

Pursuant to Section 1.1206 of the Commission's rules, 47 C.F.R. § 1.1206, an original
and two copies of this letter and attachment are being submitted to the Office ofthe Secretary for
inclusion in the public record. Please direct any questions or concerns to the undersigned.

Sincerely,

t~~.
rI~~:~~" Casey

Counsel for Lockheed Martin IMS

cc: Lawrence Strickling
Valerie Yates

0;)-\rec'd-'-----
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CENTRAL OFFICE CODE ADMINISTRATION

...·.·Wirestor:
Bruce Bennett

~
1800 Sutter Street,.Suite 570
Concord, CA 94520

24 hours via voice mail, e-mail and fax
Paaet'S for emergency service
Response within one business day

Sgior CH' Admiuistrat,n:
Joanne Edelman .
Mary-Anne Forcier

Bola o(,Qpctatiop:
6am to 6pm (Pacific Time)
Monday - Friday
(Excluding Holidays)

Inllidla..Qalcr aaLTi.ipg:
Region by region, over 18 months in sequential manner. See attached.
Notification prior to each scheduled transition.
Unique milestones developed for transfer ofeach region.
Dedicated personnel to each region.

New Ms£banizal Tools aDd Data Base Management:
New system accessible by users.
Reports system to monitor perfonnance.
Routing problem resolution.

~,r apURull,tor TrapsitioD tdueatioD:
Informational seminars offered.
Website infonnation available.
Enterprise seIVice for data entry.

For mort information, contact Bnlce Bennett on 800-709-1063.

2124198
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NANPATnmsition Plan
CO Code Administration and NPA Relief Planning

Transition ofCO Code Administration
Order and Timing

Exhibit E

1991 Order Remon T.....itIon Period Inte"aI
1 Pacific Telesis April ]3 • May 8. 1998 4 weeks
2 U.S. Virain Islands May 11 • May IS. 1998 1week
3 Florida - GTE May 18· June S. 1998 3 weeks
4 CiDciDaati BeU June 8 • June 19. 199B 2 weeks
S BellSouth July 6· Aua. 14. 1998 6 weeks
6 USWat Aua. 17· Sept, 4. 1998 3 weeks
7 Southern New England Tel. Sept. 14· Oct. 2. 1998 2 weeks
8 Bell Atlantic (North) Oct. S - Oct. 23. 1998 3 weeks
9 Bell Atlantic (South) Oct. 26 - Nov. 13. 1998 3 weeks

1999
10 Southwestern Bell J 11. 1999 4 weeks
11 Hawaii-GTE Feb.B.1999 2 weeks
12 Puerto Rico March 1. 1999 2 weeks
13 Ameritech March 1S. 1999 4 weeks
]4 Northern Mariana Islands Apri119. 1999 1 week
IS Guam May 3 1999 1 week
16 AT&T Alascorp June '. 1999 2 weeks

NANPA feels this is an auressive. but very workable. order. This would allow tbe CO
code administration transition from the incumbent code administrators to NANPA to be
completed in less than 18 months. We are open to any upgrades and suggestions the
CQC1TF has regarding this proposed order and timing oftransition.

Page' of1
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1. Transition will begin February 20, 1998 and conclude on March
31,1999, a 13 month period

2. All new NPA relief activities will be performed by NANPA with
support and assistance of incumbent administrator until the end
of the transition period

3. All existing NPA relief activities will remain under the control of
the incumbent administrator until the end of the transition period

- NANPA will shadow relief activities to gain knowledge and.
expenence

4. For each new NPA relief activity, a face-to-face meeting
between NANPA and incumbent will clearly define areas of
responsibility and avoid misunderstandings
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NPA RELIEF PLANNING ACTIVITIES

NANPA will paform an the functiota necessary to initiate NPA relief. More specifically, NANPA sball
assume the NPA Relief Coordinator fUDCtious specified in the NPA Code Relief Planning Guidelines
(INC 94-1216..Q04, Rev. 1). Key elements of these Guidelines are included in the following listing.
Regulatory authorities may choose to assume any of these responsibilities (see FCC CC Docket No. 96
98. Second Report and Order).

I. Determine need for and identify timing of NPA Relief in accordance with CO Code (NXX)
Assignment Guidelines and NPA Code Relief Planning Guidelines. The current tool for
performing this task is COCUS (Cemral Office Code Utilization Survey).

2. Promptly communicate with all affected industry members and appropriate regulatory bodies to
advise them of the need for reliefplaDDing to occur.

3. Prepare and distribute to industry members an Initial Planning Document ("IPD'') for each NPA
projected to exhaust over the forecast period, as identified in the annual COCUS. The IPD should
desaibe and assess identified relief options and include information on future industry meeting
dates for discussion of relief options with the objective of reaching industry consensus on a Relief
Plan.

4. Notify interested industry and regulatory parties and conduct Industry NPA Relief Meeting(s) to
gain consensus of local industry and obtain endorsement of regulatory authorities on the relief plan
aDd relief date, as necessary. The number of meetiugs and the timeframe required to accomplish
this task win be determined by the interested parties participating in the meetings andlor by local
replatioDS.

S. Pert'mn the role of moderator for all reliefplanning meetings (i.e.• issuing meeting announcements,
coordinating meeting arrangements. leading the meeting. issuing meeting minutes. and other duties
necessary to conduct the meeting).

6. Idertify possible NPA relief options and methods (each relief option may include more then one
"reliefmethod" such as a split, overlay or boundary realignment).

7. List and qualify the impacts of each NPA relief option in order to determine the advantages and
disadvantages of the alternatives (e.g., dialing impacts, permissive dialing requirements, projected
future exhaust date (i. e.• length ofreliefperiod»;

8. Submit to the appropriate regulatory body the results of the industry effort regarding NPA relief
planniDa when consensus is reached or when consensus cannot be reached in the time frame
established for reaching industry consensus. If consensus cannot be obtained, request the
regulatory body to provide assistance in reaching a solution, and provide the regulatory body with
any background information deemed necessary, including comments of industry participants.

9. Provide testimony as necessary in hearings or dockets established by regulators to resolve NPA
relief planning issues or complaints.

10. Prior to the NPA relief date, request the assignment a new NPA code(s) in accordance with the
approved relief plan

11. Provide industry notification of NPA code relief activities as per Industry Notification of NPA
Relief Activity Guidelines (i.e., adequate advance notice, public announcements. test number and
testing period, new boundary maps, new dialing procedures, Routing Data Base System (RDBS),
Line Information Data Base (LIDB), BRADSIBRIDS, LERG. L1DB Access Routing Guide
(LARG), relief date, permissive dialing period, mandatory dialing date, ANI records. etc.)

12. With the input and approval of the industry, prepare and issue a press release to inform the public of
the industrylregulator approved Relief Plan and responds to requests from the media and public for
information

13. Assist NPA Relief implementation teams as necessary and assists the Number Administration
Service Center (UNASC") in modifications to the 800/888 database. NANPA will set up (select
date and site) and facilitate the first industry implementation meeting after the relief plan has been
approved. At tb~ meeting a~tivities that must be a~cumpJisll\:tl for a successful NPA relief

- I -

?<iI? 4ti\R 592.2. PAGE. 07



04/21/.98 TUE 16:47 FAX 202 408 5922
LMIMS CIS + ..... TRITT CHERYL III 008

NPA RELIEF PLANNING ACTIVITIES

implementation will be identified and responsibilities will be assigned on a voluntary basis to
service providers.

14. In various jurisdictioDS, activities are underway to examine ways to conserve numbering resources,
e.g., number pooliD& rate center consolidation, etc. NANPA will participate in these ad hoc
efforts, if invited to do so. Leadership and other administrative responsibilities wiJI be determined
jointly by those participating in these ad hoc conservation efforts.

In jeopardy situatiollS NANPA will perform its respoDSibUities per the NPA Relief Planning Guidelines,
which includes the following activities:

1. Determine if and when to declare a Jeopardy NPA condition by continually monitoring CO code
growth.

2. Upon the ideotification of a jeopardy situation, notify the appropriate regulatory authorities and
affected parties within the NPA

3. Invoke special conservation procedures including the establishment of a code relief date

4. Can and conduct Jeopardy NPA Industry Meetings

S. Collect and compile Jeopardy COCUS forms in Jeopardy NPAs

6. Implement Extraordinary NPA-specific Conservation Mw\U'es ifnecessary subject to local
industry consensus or regulatory direction

-2 -
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Other Transition Issues
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• NANPA will set up initial implementation planning meetings
after NPA relief plan has been approved
- Service providers will be responsible for actual implementation of

relief plan

• NANPA will participate in regional conservation efforts,
e.g., task forces, if invited

• Transition plan does not address situations where
regulators choose to perform NPA relief functions

.. ",..,' "--. '-':> ~-~;~_.~~~-~ ...:.......:-
' .•;.:-!""''!'<--...~~~~......-------------------

N
o
N

~

o
ClIO

c.n
fD
N
N

f;;....
Is:
til

('".l
......
til

.I

.I

.I-

'-3
~
c-<

~
("J

~
><
t""'

I!!il
o....
o


